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Message from 

Minister attached to the Prime Minister  

Managing Director of Electricité du Cambodge (EDC) 

 

It gives me great pride to present the completion report 

of Department of Rural Electrification Fund of EDC 

(hearinafter called "REF") titled “Transferring the Real 

Benefits to the Rural Population for the years 2015 to 

2018 under funding by KfW”. REF was established to 

accelerate the development of rural electrification with 

the aim to assist the rural population in the Kingdom of 

Cambodia to have access to electricity for their use.  

 

From 2015 to 2018, KfW provided a fund of $10.29 

million to REF through EDC for extending the benefits 

of electrification to the population in rural area.  
 

This fund was used by REF for providing benefit to the 

rural population throughout the Kingdom of Cambodia 

by implementation of the following 3 programs: 

 

1st -  Program for Power to the Poor (P2P): The purpose of this program is to facilitate the 

poor households in rural areas to have access to electricity for their houses from grid 

supply by providing interest free loan to meet the costs for connection fees, deposit, 

equipment and the installation of wires from the connection point to its house and costs for 

purchase of materials and labor for the installation of in-house wiring. From 2015 to 2018, 

this program, funded by KfW, has directly benefited 2,721 rural families, equivalent to 

12,516 persons. 

  

2nd - Program for Solar Home System (SHS): The purpose of this program is to facilitate the 

remote rural household, which may not have access to the electricity network for a long 

period, to access electricity through SHS. REF provides a subsidy of USD 100 per SHS-

50Wp and SHS-80Wp to rural households, as assistance to reduce the cost of the SHS and 

the purchaser shall pay back the amount in monthly installment without interest, in a 

period of four years. After the purchaser has paid the remaining cost in full, the SHS 

becomes the property of the purchaser. From 2015 to 2018 under funding by KfW, this 

program has directly benefited 20,753 rural families’ equivalent to 95,463 persons. 

 

3rd - Program for Providing Assistance to Improve Existing and Develop new Electricity 

Infrastructure in Rural Areas: The purpose of this program is to facilitate the private 

electricity supplier in rural areas having legal license to access fund for investing on 

expansion of electricity supply infrastructure to fully cover its authorized distribution area 

in order to allow all rural households in the authorized distribution area to have access to 

electricity for their use. From 2015 to 2018 under funding by KfW, 65 licensees have 

directly benefited from this program by constructing 1,418.70 km long lines. 

 

The above efforts have resulted in many direct and indirect benefits for a large number of 

households across the country. This is clearly, a concrete and real progress in helping Cambodia 

build a stronger foundation for a sustainable economy and for social development of the country. 

 

This report “Transferring the Real Benefits to the Rural Population for the years 2015 to 2018 

under funding by KfW” is compiled English. 
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Chapter 1 

Policies and Development Strategies of Electrical Energy Sector and Policies Concerning 

Rural Development and Utilization of Renewable Energy  

 

 

1.1  Policies of Electrical Energy Sector of RGC of the Sixth Mandate of the National 

Assembly  

Electrical energy is a vital need for the society and economy. Electrical energy, not only provides 

livelihood to the people engaged in its generation and/or supply, but also is an essential product to 

drive development of various other sectors of the nation. Therefore, development of the electrical 

energy sector is a crucial key to power economic growth, develop other sectors including rural 

sector and improve the living standards of the citizens of Cambodia. During the sixth mandate of 

the National Assembly, the Royal Government of Cambodia has the ambition to manage and 

strengthen the development of electrical energy sector in order to “reach and achieve the supply of 

sufficient, sustainable, reliable, quality and affordable electrical energy for all categories of 

consumers throughout the Kingdom of Cambodia.” 

 

In the sixth mandate of the National Assembly within the framework of the fourth stage of 

Rectangular Strategies regarding the development of electrical energy sector, the Royal 

Government prioritizes over:  

 

 Priority 1 - Continue to reduce the electricity price for the consumers, expand coverage of 

the national electricity network system to cover the whole country, increase 

stability and quality of electricity supply (Rectangular Strategy 2 – Angle 1);  

 Priority 2 - Continue to expand the connectivity of electricity networks with low 

electricity price to workers, employees, students at rented accommodations 

(Rectangular Strategy 3 – Angle 1);  

 Priority 3 - Continue to strengthen the development of the rural areas to be vibrant by 

continuing to invest for the expansion of affordable, sustainable and quality 

electricity supply to rural areas (Rectangular Strategy 4 – Angle 1);  

 Priority 4 -  Continue to motivate and increase the investment on sources of clean energy 

and renewable energy, especially solar energy, while reducing the production 

of energy from unclean sources in order to ensure long-term energy security 

(Rectangular Strategy 4 – Angle 4).  

 

1.2  Developmental Strategies of Electrical Energy Sector of RGC as stated in the Sixth 

Mandate of the National Assembly 

 

With the aim to “reach and achieve the supply of sufficient, sustainable, reliable, quality and 

affordable electrical energy for consumers of all types throughout the Kingdom of Cambodia,” the 

Ministry of Mines and Energy, an entity in charge of electrical sector of the Royal Government, 

has set out 9 items of strategies as follows:  

 

1. Update the development of master plan of electricity sector in the Kingdom of 

Cambodia;  

2. Continue the development of generation, transmission and distribution capacity of 

electricity to enable Cambodia to have sufficient electricity sources to meet the 

consumption demand, allow supply of electricity from national networks to cover all 

parts of the country including rural areas, and allow distribution of electricity to 

cover every village countrywide. With the aim of reducing poverty, promoting the 

level of livelihood and boosting development of economy of citizens at the rural 
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areas during the sixth mandate of the National Assembly, the Royal Government of 

Cambodia will continue to strengthen the development at the rural areas to be vibrant 

by continuing to invest on expansion of coverage of affordable, sustainable and 

quality electricity to the rural areas countrywide;  

3. Strengthen the connectivity of electricity supply to premises that require electricity, 

especially those residences that are yet to have electricity for consumption, both at 

the urban and rural areas, in order to achieve the target of making electricity 

available to 90% of households by 2023;  

4. Improve the provision of electricity supply services with the aim of enabling 

sufficient, round the clock, quality, safe, reliable, affordable electricity supply and 

having proper metering in  both urban and rural areas;  

5. Prepare and implement the plan to reduce electricity prices as well as study the 

possibility to reduce electricity price further, aiming to facilitate the citizen 

livelihood and promote investment in Cambodia;  

6. Consolidate the mechanisms of the institutions to enable articulate and effective 

functioning of communications, roles, responsibilities, duties, hierarchies and 

independence amongst institutions and units in energy sector;  

7. Attract the private [sectors] to join in the investment with Electricite du Cambodge 

so that there are sufficient investments in the electricity businesses but maintaining 

the management of Electricite du Cambodge over national networks which are core 

to the entire business;  

8. Use Rural Electrification Fund in cross-subsidy, reduction of price discrepancy and 

transfer of capital to help development of remote rural areas in order to ensure equity 

in the access to electricity services between urban and rural areas;  

9. Reduce the impact on natural and societal environments to a minimum by promoting 

the use of clean and sustainable energy sources to an extent that does not induce 

significant effect [and] join in the cooperation of energy sector in regional and 

internal frameworks.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



8 

 

Chapter 2 

Information on Rural Electrification Fund  

 
 

 

2.1 Establishment of REF  

 

REF was first established by the Royal Decree No. NS/RKT/1204/048 on 4th December 2004 to 

accelerate the development of rural electrification. In the initial year, REF utilized the funds 

provided by the World Bank under the Rural Electrification and Transmission Project (RETP) and 

RGC’s counterpart fund. After RETP was closed on 31st January 2012 and funds were not made 

available to meet the operation expenses of REF. On 22nd August 2012, a new Royal Decree No. 

NS/RKT/0812/734 has amended some articles of the old Royal Decree on formation of REF, to 

integrate REF with Electricité du Cambodge (EDC) so that REF can continue to perform its works 

independently with Cambodian funding, grant and donations from external funding to assist in 

development of rural electrification in Cambodia. In accordance with this new Royal Decree, EDC 

has established a new department1 known as “Department of Rural Electrification Fund 

(REF)”.  

 

This is a big step of the RGC to attract and encourage the private sector to invest in electric power 

infrastructure in rural areas in order to accelerate the development of electricity in rural areas so 

that more poor people in the rural areas can access electricity for lighting, commercial use, 

handicraft and other purposes for improving their standard of living and for the general interest of 

the society.  

   

2.2 Organization Structure  

 

REF operates in accordance with the Statute of EDC and functions as a non-profit organization 

and has separate account. 

 

2.3 Library  
 

REF has also its own library for public who wishes to understand about REF’s activities, report 

and the development of rural electrification in the Kingdom of Cambodia. 

 

  
 

 

 

                                                           
1 Decision No. 0898 dated September 12, 2012 on theintegration of REF institution in the management structure and organization 

of EDC.  
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2.4 Address  

 
REF’s office is located at Building # 205, National road No. 5, Sangkat Kilometer No. 6, Khan 
Russeykeo, Phnom Penh, Cambodia.  REF’s website is www.ref.gov.kh.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.ref.gov.kh/
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2.5 The Sources of Fund  

 

The sources of fund for REF2 are as follows: 

 

1. Social budget package provided in electricity tariff of EDC and other donations of 

EDC, if any. 

2. Donations and grants from KfW.  

3. Donations and grants whose sources and terms are acceptable to the Ministry of 

Mines and Energy (MME) and the Ministry of Economy and Finance (MEF). 

4. Other sources from RGC. 

 

2.6 REF’s Funding and the Use of Fund 
 

From 2015 to 2018, KfW has provided a fund of $10.29 million to REF for extending the benefits of 

electrification to the population in rural area.  
 

                                                           
2 Royal Decree No. NS/RKT/0812/734 dated August 22, 2012 on amendment of Article 2, Article 5, and Article 7 of the Royal 

Decree No. NS/RKT/1204/048 dated December 4, 2004 on the Establishment of REF, and Article 4 new of the Royal Decree No. 

NS/RKT/0108/064 dated January 28, 2008 on Revision of Article 4 of the Royal Decree No. NS/RKT/1204/048 dated December 4, 

2004 on the Establishment of REF. 
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The funds received back by REF from the repayment under the three programs below has been 

reused by REF for the implementation of these programs in subsequent years. 

 

REF used the fund for the implementation of the following programs: 

 

1. Program for Power to the Poor (P2P), 

2. Program for Solar Home System (SHS), 

3. Program for Providing Assistance to Improve Existing and Develop Electricity 

Infrastructure in Rural Areas. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 



12 

 

Chapter 3 

Information on Objectives, Mission and Program of REF for Transferring the  

Real Benefits to the Rural Population  
 

 

3.1  Objectives  

 

The objectives of REF are as follows3: 

 

1. To promote equitable rural electrification coverage by facilitating the population’s 

access to electricity at affordable price for economic, social and household uses, thus 

contributing to poverty reduction. 

2. To promote and encourage private sector to participate in providing sustainable rural 

electrification services; in particular the exploitation of and economic application of 

technically and commercially well proven new and renewable energy technologies. 

 

3.2  Missions  
 

REF has the following missions: 

 

1. Promoting equitable rural electrification coverage by facilitating the population’s 

access to electricity at affordable price for economic, social and household uses.   

2. Providing support for the preparation and implementation of rural electrification 

projects. 

3. Promoting and facilitating the poor households in rural areas to have access to 

electricity for their houses from grid supply by providing interest free loan. 

4. Promoting and facilitating the remote rural household, which may not have access to 

the electricity network for a long period, access electricity through Solar Home 

System. 

5. Promoting and facilitating the private electricity supplier in rural areas having legal 

license to access fund for investing on expansion of electricity supply infrastructure 

to fully cover its authorized distribution area in order to allow all rural households 

have access to electricity for use. 

6. Providing subsidy, under the framework of Strategic Planning for Reduction the Rate 

and Gap of the tariff for sale of the electricity in the Kingdom of Cambodia for the 

year 2015 to 2020 in provinces and cities, to the licensees connected to the grid 

system for reduction of tariff for sale of electricity in rural areas. 

7. Promoting and facilitating to access electricity from the grid system for agricultural 

irrigation uses at concessional tariff rate for use during night time from 9:00 p.m. to 

7:00 a.m and normal rate for use during day time from 7:00 a.m. to 9:00 p.m.  

8. Promoting the use of well proven, technically and commercially viable new and 

renewable energy technologies. 

 

REF will use its resources to achieve the above missions depending on the conditions for which 

fund are made available by different sources. 

 

3.3 Program for Transferring the Real Benefits to the Rural Population   

 

REF is implementing the following programs: 

 

                                                           
3 Provision 3 of the Royal Decree No. NS/RKT/1204/048 dated 4 December 2004 on the establishment of REF. 
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3.3.1 Program for Power to the Poor (P2P)  
 

The purpose of this program is to facilitate the poor households in rural areas to have access to 

electricity for their houses from grid supply by providing interest free loan to meet (i)- costs for 

the connection fees of the electricity supplier, (ii)- costs for deposit to be deposited with the 

electricity supplier, (iii)- costs for purchase of materials and labor for the installation of wires from 

the connection point to its house, and (iv)- costs for purchase of materials and labor for the 

installation of in-house wiring. 

 

3.3.2 Program for Solar Home System (SHS)  

 

The purpose of this program is to facilitate the remote rural household, which may not have access 

to the electricity network for a long period, access electricity through SHS.  

 

3.3.3 Program for Providing Assistance to Improve Existing and Develop Electricity 

Infrastructure in Rural Areas  

 

The purpose of this program is to facilitate the private electricity licensee in rural areas having 

legal license to access fund for investing on construction of electricity supply infrastructure to 

fully cover its authorized distribution area in order to allow all rural households have access to 

electricity for use.  

 

3.4 Criterion for Implementation of Each Program  

 

3.4.1 Criterion for P2P Program 

 

Criterion for Rural Electricity Enterprises (REEs) and rural HH are as follows: 

 

A. Criterion for REEs 
 

Criterion for REEs are as follows: 
 

 Having license for providing electric power from Electricity Authority of 

Cambodia (EAC) and license term is at least 5 years. 

 Operating in rural area which get grid supply. 

 Maintaining correct accounting statement to show the viability of their 

operation. 

 Responsible to collect back the payment in installments from the rural 

household (HH) and transfer to REF’s account on time. 

 Responsible to any losses caused by non-payment by rural HH except if REF 

agrees to eliminate the debt. 

 Agree to execute contract: (i) - Contract for Soft Loan from REF for 

Connection of Electricity Supply, (ii) - Contract between REF and REE for 

utilizing soft loan under P2P Program, (iii) - Principles for implementation of 

P2P Program by providing soft loan to poor households in rural areas for 

connection of electricity supply, and other concerning documents under P2P 

Program.  

 

B. Criterion for rural Household (HH) 
 

Criterion for rural HH are as follows: 

 

 Rural HH not yet connected to the supply system.  
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 Living in the existing electrified rural areas. 

 Have a stable house for safety of electrification. 

 Agree to payback in monthly installment within maximum period of 36 

months. 

 The Amount of this loan shall not exceed 480,000 Riels per household. 

 Agree to execute contract: (i) - Contract for Soft Loan from REF for 

Connection of Electricity Supply, (ii) - Principles for implementation of P2P 

Program by providing soft loan to poor households in rural areas for 

connection of electricity supply, and other concerning documents under P2P 

Program.  

 

3.4.2 Criterion for SHS Program 

 

Criterion for SHS are as follows: 

 

A. For SHS-50Wp and SHS-80Wp materials are for sale to and installation at 

remote rural households 

 

 The remote rural area, which may not have access to the electricity network 

for a long period and the area which may not have access to the electricity 

network for at least 5 years. 

 Sale and installation at rural households and pagoda in rural area throughtout 

the Kingdom of Cambodia. One HH and one pagoda are eligible for one SHS. 

 Provide a subsidy of $100 per SHS to rural households, as assistance to 

reduce the cost of the SHS and the cost of installation. 

 The purchaser agrees to repay the remaining cost without interest of the SHS 

(remaing cost is the cost after deducting the subsidy of $100 per SHS) in 

installments to REF within the period of 48 months. The pagoda agrees to pay 

the full remaining cost after deducting the subsidy at the time of installation. 

After the purchaser has paid the remaining cost in full, the SHS will become 

the property of the purchaser. 

 The household can choose, the pay back of the remaining cost by any one of 

the 3 options: option (i) - payoff the remaining cost at the time of installation 

or option (ii) - payment of half-yearly installments in the beginning of each 

half-year within a period of 4 years or option (iii) - every two months 

instalments within a period of 4 years.  

 No down payment. The first installment is to be paid on the date of 

commissioning of the SHS. Subsequent installments of payment are to be 

paid until the amount is paid back in full. Payments are to be made to the 

seller or its authorized representative.  

 No interest is chargeable for payment in installments. 

 The transportation, installation, collection of repayment and maintenance of 

the SHS is through a local private firm.  

 The fees for transportation, installation, collection of repayment and 

maintenance of the SHS are born by REF. 

 The purchaser shall agree to execute the contract and other legal documents 

with REF. 

 

B.  For SHS-5Wp and SHS-10Wp materials are for donation to rural HHs at 

remote areas. 
 



15 

3.4.3 Criterion for Program for Providing Assistance to Improve Existing and 

Develop Electricity Infrastructure in Rural Areas 

 

The criterion for implementation of this program is formulated for three different types of area 

considering the density of population as follows:  

 

Area No. 1:  Area with high density of population having economic efficiency  

 

REF will provide the guarantee on loan borrowed by the licensee in rural areas from the 

local banks for investment on development of electricity infrastructure in rural areas to 

fully cover its authorized distribution area.  
 

Criterion for area No. 1 is as follows: 

 

1. The licensee shall have valid license for providing electricity service issued 

by Electricity Authority of Cambodia (EAC) and the term of the license shall 

be for at least 5 years from the date of application for loan. 

2. The licensee shall have proper accounting record of its electricity business. 

3. This loan will be only for investment in electricity supply infrastructure in 

rural areas connected from the grid or supplying power through isolated 

system. 

4. The licensee can use this loan for investment on Medium Voltage (MV) and 

Low Voltage (LV) electricity supply infrastructure in its authorized licensed 

area, both for the development of new electricity infrastructure and for 

improving the existing electricity infrastructure in its authorized licensed 

area. 

5. The licensee shall agree to execute a contract and other legal documents with 

EDC for the guarantee on the loan from bank and with bank for getting the 

loan. 

6. The licensee shall obtain no-objection from EAC on the conditions of transfer 

of license to EDC in case the borrower fails to pay back on time as agreed 

with the bank, in the guarantee contract for loan which the licensee shall 

execute with EDC. 

7. Source of funds for this implementation is from local banks.   

 

Area No. 2:  Area with medium density of population, where doing electricity business 

may not be profitable if the licensee has to pay interest on the 

investment capital 

 

REF will provide interest free assistance for investment on electricity infrastructure in rural 

areas with medium density of population. 

 

Criterion for area No. 2 is as follows: 

 

1. The licensee shall have valid license for providing electricity service issued 

by EAC and the term of the license shall be for at least 5 years from the date 

of application for loan. 

2. The licensee shall have proper accounting record of its electricity business. 

3. This budget is for investment on construction of electricity infrastructure in 

rural areas connected from the grid only.  

4. The licensee can use this loan for investment on MV and LV electricity 

supply infrastructure in its authorized licensed area, both for the development 
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of new electricity infrastructure and for improving the existing electricity 

infrastructure in its authorized licensed area. 

5. The licensee applies for interest free assistance from REF with (i) - a detailed 

of the project development plan, (ii) - an estimated cost of  electricity 

materials for the project development, (iii) - the copies of the license with all 

revisions, (iv) - an accounting record of its electricity business, costing of 

existing infrastructures, (v) - the letter address to EAC seeking no-objection 

of EAC to transfer the licensed business to EDC in case of failure to repay the 

installment as provided in the contract between REF and licensee, and (vi) - 

any other documents required by REF to examine the proposal. 

6. REF examines the application in consultation with EAC and sanctions the 

appropriate amount of interest free assistance to be provided in installment 

and sign contract for disbursement and repayment. The amount of interest 

free assistance shall not exceed $300,000 (three hundred thousand). The 

licensee is required to contribute at least 20% of the project costs. REF shall 

obtain no-objection from EAC on the conditions of transfer of license to EDC 

in case the borrower fails to pay back on time as agreed with REF, in the 

contract for interest free assistance. 

7. The licensee applies to REF for disbursement of interest free assistance along 

with progress report. REF verifies the progress and makes disbursements in 

installment depending on the work progress. REF will acknowledge the 

repayment of the full amount of the interest free assistance when the full 

amount of interest free assistance is repaid back in installment by the licensee.   

8. The interest free assistance provided under this scheme will be interest free. 

9. The amount of the interest free assistance will not exceed $300,000 per 

project. The licensee may request for other new project for consideration of 

REF when required.  

10. In the case of existing licensee, the amount of the interest free assistance will 

not exceed 50% of the cost of the existing electricity infrastructure of the 

licensee as assessed by EAC. In the case of new licensee, the amount of the 

interest free assistance will not exceed 60% of the cost of the proposed 

electricity infrastructure of the licensee as assessed by EAC.  

11. The repayment period shall not exceed 8 years or the validity of license on 

the date of application for assistance whichever is earlier.    

12. The licensee shall agree to execute the contract and other legal documents 

with REF. 

13. Source of funds is from EDC and KfW.   

 

Area No. 3:  Area with low density of population, where doing electricity business is 

not viable unless part of the infrastructure cost is provided as grant 

 

REF will provide part of the infrastructure cost as grant and part of the cost as interest free  

assistance for investment on electricity infrastructure in rural areas. The total amount, both  

grant and interest free assistance, hereafter is called “budget assistance”.  
 

Criterion for area No. 3 is as follows: 

 

1. The licensee shall have valid license for providing electricity service issued 

by EAC and the term of the license shall be for at least 5 years from the date 

of application for loan. 

2. The licensee shall have proper accounting record of its electricity business. 
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3. This budget assistance is for investment on construction of electricity 

infrastructure in rural areas connected from the grid only and which is 

evaluated by REF as area eligible for grant.  

4. The licensee can use this budget assistance for investment on MV and LV 

electricity supply infrastructure in its authorized licensed area. 

5. The licensee applies for interest free assistance from REF with (i)- a detailed 

of the project development plan, (ii)- an estimated cost of  electricity 

materials for the project development, (iii)- the copies of the license with all 

revisions, (iv)- an accounting record of its electricity business, costing of 

existing infrastructures, (v)- the letter address to EAC seeking no-objection of 

EAC to transfer the licensed business to EDC in case of failure to repay the 

installment as provided in the contract between REF and licensee, and (vi)- 

any other documents required by REF to examine the proposal. 

6. REF examines the application in consultation with EAC and sanctions the 

appropriate amount of the budget assistance to be provided in installment and 

sign contract for disbursement and repayment. The amount of interest free 

assistance shall not exceed USD 300,000 (three hundred thousand). The 

licensee is required to contribute at least 20% of the project costs. REF shall 

obtain no-objection from EAC on the conditions of transfer of license to EDC 

in case the borrower fails to pay back on time as agreed with REF, in the 

contract for budget assistance.   

7. The licensee applies to REF for disbursement of budget assistance along with 

progress report. REF verifies the work progress and makes disbursements in 

installment depending on the work progress. REF will acknowledge the 

repayment of the full amount of the interest free assistance when the full 

amount of interest free assistance is repaid back by the licensee. The amount, 

provided as grant in this budget assistance by REF, is not required to be paid 

back.    

8. The interest free assistance provided under this scheme will be interest free. 

9. The amount of budget assistance will not exceed USD 300,000 per project. 

The licensee may request for other new project for consideration of REF 

when required.  

10. In the case of existing licensee, the amount of the grant will not exceed 30% 

of the cost of the project and the amount of the interest free assistance will not 

exceed 50% of the cost of the existing electricity infrastructure of the licensee 

as assessed by EAC. In the case of new licensee, the amount of the grant will 

not exceed 30% of the price of the project and the amount of the interest free 

assistance will not exceed 50% of the cost of the proposed electricity 

infrastructure of the licensee as assessed by EAC. 

11. The repayment period shall not exceed 8 years or the validity of license on 

the date of application for assistance whichever is earlier.    

12. The licensee shall agree to execute the contract and other legal documents 

with REF. 

13. Source of funds is from EDC and KfW.   
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Chapter 4  

Information on the Progress, Achievements and Analysis of Each  

Program Implemented by REF 

 

 

Information on the progress, achievements and analysis of each program implemented by REF are 

as follow: 

 

4.1  Program for Power to the Poor (P2P) 

 

4.1.1 Progress, Achievement and Analysis of P2P Program 

 

From 2015 to 2018, 14 contracts with 12 licensees for providing new connections in rural areas 

under P2P program have been executed by REF are funded by KfW. The total target number of 

connections under these 14 contracts is 3,318 rural households (HH) and the achievement is 2,721 

HH. 

 

Provincewise summary information on execution of contracts funded by KfW under P2P 

Program from 2015 to 2018 is given in Annex 1. 

 

Out of the 14 contracts, for some contracts 100% target was achieved within the contract period, 

whereas for some contracts part target was achieved within the contract period and such contracts 

have been terminated on the expiration of the contract period. Provincewise summary information 

on contracted target number of rural households to be connected to supply system, number of rural 

household connected to supply system and target number of new connections, funded by KfW 

under P2P Program from 2015 to 2018 is given in Table 1 below: 

 

Table 1:  Provincewise summary information on contracted target number of rural 

households to be connected to supply system, number of rural household 

connected to supply system and target number of new connections, funded 

by KfW under P2P Program from 2015 to 2018 

 

No. Province 

Contracted taget number 

of rural HH to be 

connected to supply 

system, (HH) 

Number of rural HH 

connected to supply 

system, (HH) 

1 Battambang 561 561 

2 Kampong Thom 103 103 

3 Koh Kong 210 210 

4 Kratie 705 669 

5 Prey Veng 620 620 

6 Pursat 162 84 

7 Svay Rieng 770 287 

8 Takeo 187 187 

 Total 3,318 2,721 

 

Provincewise summary information on contracted target number of rural households to be 

connected to supply system, number of rural household connected to supply system and present 

position under P2P Program funded by  KfW is given in Annex 2. 
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2,721 rural consumers have got direct benefit of this program. According to Cambodia Inter-
Censal Population Survey 2013 Final Report, the average household size in rural area is 4.6 
persons. Hence the number of population directly benefited from this program is 12,516 persons. 

 

P2P program has provided the much needed impetus to rural HH in getting electricity for use in 

the rural HHs.  

 

The challenges in implementation of P2P program are migration of borrowers abandoning the HH 

connected to electricity and non payment by the borrowers resulting in the unwillingness of the 

licensee to payback.  

 

Provincewise total number of villages and villages in which P2P program was implemented 

funded by KfW under P2P Program is given in Table 2 below: 

 

Table 2:  Provincewise total number of villages and villages in which P2P program 

was implemented funded by KfW under P2P Program from 2015 to 2018 

 

No. Province 

Total number of 

villages (Census) 

Number of villages in 

which P2P Program was 

implemented 

1 Battambang 799 21 

2 Kampong Thom 738 3 

3 Koh Kong 117 3 

4 Kratie 253 19 

5 Prey Veng 1,137 28 

6 Pursat 501 16 

7 Svay Rieng 690 36 

8 Takeo 1,119 17 

Total 5,354 143 

 

List of villages covered, under funding by KfW, by P2P Program from 2015 to 2018 is given in 

Annex 3. 

 

Map showing the provinces in which P2P Program under funding by KfW, is implemented from 

2015 to 2018 is given in Annex 4. 

 

 4.1.2 Site Inspection Activities on Implementation of P2P Program 

 

To ensure that the implementation of P2P program is implemented in a transparent and proper 

manner, REF staff verified the new connection to rural consumers under P2P program for all 

licensees who implemented this program. Some physical activities of new connection verification 

are shown pictorially below: 
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Mrs. Chea Sokeng, license No. 346L for providing electricity service at some parts 

of Sambour District, Kratie Province 

 

  

  

  
 

4.2  Program for Solar Home System (SHS)  

 

4.2.1 Progress, Achievement and Analysis of SHS Program 

 

To implement SHS Program, REF uses two entities for providing the service for REF (i)- firm for 

supplying the SHS materials and (ii)- firm for for providing services of transportation, installation, 

collection of payback in installment and maintenance of SHS.  

 

From 2015 to 2018 under funding by KfW, REF Implemented 4 types of SHS system, (i)- 6,000 

SHS-80Wp, (ii)- 3,900 SHS-50Wp, (iii)- 4,500 SHS-10Wp, (iv)- 6,353 SHS-5Wp, including 

11,450 LED 3W Lamps and 2,400 pieces of Batteries 55Ah 12Vdc. 
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Provincewise information on 20,753 SHS installed to rural HHs from 2015 to 2018 is given in 

Table 3 below: 

 

Table 3:  Provincewise information on 20,753 SHS installed to rural HHs from 2015 

to 2018 

 

No. Province Number of SHS installed 

SHS-80Wp 

1 Battanbang 992 

2 Kampong Chhnang 421 

3 Preah Vihear 835 

4 Siem Reap 68 

5 Stung Treng 395 

6 Otdar Meanchey 3,289 

Total SHS-80Wp 6,000 

SHS-50Wp 

1 Battanbang 1,804 

2 Kampong Chhnang 123 
3 Preah Vihear 537 

4 Siem Reap 479 

5 Stung Treng 957 

Total SHS-50Wp 3,900 

SHS-10Wp 

1 Battanbang 1,200 

2 Kampong Chhnang 400 

3 Kampot 200 

4 Pursat 2,200 

5 Stung Treng 400 

6 Otdar Meanchey 100 

Total SHS-10Wp 4,500 

SHS-5Wp 

1 Battanbang 1,500 

2 Pursat 4,353 

3 Otdar Meanchey 500 

Total SHS-5Wp 6,353 

Grand Total 20,753 

 
From 2015 to 2018 under funding by KfW, 20,753 rural HHs are directly benefited by this 
program (one SHS per HH). According to Cambodia Inter-Censal Population Survey 2013 Final 
Report, the average household size in rural area is 4.6 persons. Hence the number of population 
directly benefited from this program is 95,463 persons. 
 

Provincewise total number of villages and villages were the 20,753 SHS were installed is given in 

Table 4 below:  

 

Table 4: Provincewise total number of villages and villages were the 20,753 SHS 

were installed from 2015 to 2018 

 

No. Province 
Total number of 

villages (Census) 

Number of villages access 

electricity through SHS  

1 Battanbang 799 87 
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2 Kampong Chhnang 562 31 

3 Preah Vihear 128 24 

4 Siem Reap 923 24 

5 Stung Treng 229 29 

6 Otdar Meanchey 245 61 

Total 2,886 256 

 

List of villages in which 20,753 SHS have been installed from 2015 to 2018 is given in Annex 5. 

 

Map showing the provinces in which 20,753 SHS have been installed from 2015 to 2018 is given in 

Annex 6. 

 

4.2.2 The challenges Faced in the Implementation of SHS Program  

 

The challenges faced in the implementation of SHS program are as follows: 

 

 Purchaser requests to delay the payment due to not having money to repay. 

 Purchaser can afford payment but unwilling to pay on the ground that another 

purchaser has not paid. 

 Purchaser mishandles the SHS resulting in improper operation of the SHS and avoid 

payment on the ground that SHS is not operating. 

 Purchaser migrates leaving behind very old or/and young person to look after the 

house who has no money for payment. 

 Purchaser removes SHS unauthorizedly and take it to new in accessible place like 

farm, forest and mountain hence cannot be contacted to get payment. 

 Purchaser go to the rice field by locking the house and theif steal the system (some 

agree to pay and some disagree to pay the remaining cost of the system), 

 Purchaser leave the house when the Operator arrives or on the way to collect the 

money.  

 Purchaser take some excuse to delay the payment to another day. 

 The SHS is damaged by fires or lightning etc. and the purchaser refuses to pay the 

balance instalments.            

 

To resolve the challenges, REF has gone to the site for resolution through friendly mutual 

discussion basis. 

 

In spite of the above challenges, the implementation of this program can be considered 

satisfactory.  

 

Pictures of Solar Home Systems (SHS) installed under REF Program 
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4.3 Program for Providing Assistance to Improve Existing and Develop Electricity 

Infrastructure in Rural Areas 

 

4.3.1 Progress, Achievement and Analysis of Program  

 

From 2015 to 2018 under funded by KfW, REF has executed 78 contracts for providing assistance 

to improve existing and develop electricity infrastructure in rural areas with 65 licensees (1 

licensees have executed 3 contracts nad 11 licensees have executed 2 contracts). 
 

Provincewise information on licensees who have executed contracts, funded by KfW, with REF 

for getting assistance to improve existing and develop electricity infrastructure in rural areas from 

2015 to 2018 is given in Annex 7. 
 

Provincewise information on contracted target length of network, constructed length of network, 

funded by KfW, under Program for Providing Assistance to Improve Existing and Develop 

Electricity Infrastructure in Rural Areas from 2015 to 2018 is given in Table 5 below: 

 

Table 5: Provincewise information on contracted target length of network, 

constructed length of network, funded by KfW, under Program for 

Providing Assistance to Improve Existing and Develop Electricity 

Infrastructure in Rural Areas from 2015 to 2018 

 

No. Province/City 

Contracted target length 

of network, (km) 

Constructed length of 

network, (km) 

Low 

Voltage 
(LV) 

Medium 

Voltage 
(MV) 

Low 

Voltage 
(LV) 

Medium 

Voltage 
(MV) 

1 Banteay Meanchey 44.10 32.00 38.50 23.00 

2 Battambang 33.07 60.10 10.00 35.00 

3 Kampong Cham 136.88 26.89 112.00 20.00 
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4 Kampong Chhnang 71.01 92.16 51.00 59.78 

5 Kampong Speu 172.70 129.89 156.70 107.89 

6 Kampong Thom 189.09 6.39 160.24 6.39 

7 Kandal 72.62 15.10 62.10 6.08 

8 Koh Kong 1.00 9.00 - - 

9 Kratie 25.00 63.00 25.00 63.00 

10 Preah Vihear 101.71 15.50 70.60 - 

11 Prey Veng 211.82 72.90 139.56 72.90 

12 Pursat 12.00 - 6.00 - 

13 Siem Reap 94.68 20.64 66.21 20.64 

14 Preah Sihanouk 9.50 16.70 9.50 16.70 

15 Stung Treng - 25.00 - 25.00 

16 Takeo 41.69 20.77 6.41 2.00 

17 Otdar Meanchey 14.50 - 14.50 - 

18 Pailin 10.00 - - - 

19 Tboung Khmum 85.01 7.55 32.00 - 

Total 
1,326.38 613.59 960.32 458.38 

1,939.97 1,418.70 

 

Provincewise summary information on contracted target length of network, constructed length of 

network and present position under Program for Providing Assistance to Improve Existing and 

Develop Electricity Infrastructure in Rural Areas, funded by KfW from 2015 to 2018, is given in 

Annex 8.  

 

From 2015 to 2018, 65 licensees have been directly benefited by this program.  

 

This program has provided the much needed impetus to REEs to expand electricity supply to 

cover fully and quickly in its authorized license area so that more rural household can access grid 

quality electricity supply from the REEs.  

 

Provincewise total number of villages and number of villages electrified under Program for 

Providing Assistance to Improve Existing and Develop Electricity Infrastructure in Rural Areas, 

funded by KfW from 2015 to 2018 is given in Table 6 below: 

 

Table 6:  Provincewise total number of villages and number of villages electrified under 

Program for Providing Assistance to Improve Existing and Develop Electricity 

Infrastructure in Rural Areas, funded by KfW from 2015 to 2018 

 

No. Province/city 
Total number of 

villages (Census) 

Number of villages 
access electricity 

1 Banteay Meanchey 661 31 

2 Battambang 799 12 

3 Kampong Cham 916 45 

4 Kampong Chhnang 562 33 

5 Kampong Speu 1,358 113 

6 Kampong Thom 738 85 

7 Kandal 912 68 

8 Kratie 250 4 

9 Preah Vihear 229 26 

10 Prey Veng 1,137 108 

11 Pursat 501 1 

12 Siem Reap 924 30 
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13 Preah Sihanouk 111 5 

14 Stung Treng 128 3 

15 Takeo 1,119 7 

16 Otdar Meanchey 286 6 

17 Tboung Khmum 658  19 

Total 11,496 596  

 

List of villages covered under Program for Providing Assistance to Improve Existing and Develop 

Electricity Infrastructure in Rural Areas, funded by KfW from 2015 to 2018, is given in Annex 9. 

 

Map showing the provinces for which REF provided assistance to improve existing and develop 

electricity infrastructure in rural areas, funded by KfW from 2015 to 2018, is given in Annex 10. 

 

4.3.2 Site Inspection Activities on Implementation of Program  

 

To ensure that the implementation of Program for Providing Assistance to Improve Existing and 

Develop Electricity Infrastructure in Rural Areas is implemented in a transparent and proper 

manner, REF staff verified the construction of networks for all licensees who implemented this 

program. Some physical activities of new network construction verification, before construction 

and after construction of electricity network, are shown pictorially below. 

 

Mr. Khun Sopheap (Project 3) having license No. 159L for Providing  

Electricity Service at Some parts of Khum Me Pring and Khum Batheay, 

 Batheay District, Kampong Cham  

 

Before construction of electricity network site 
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After construction of electricity network site 
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Annex 1 

Provincewise summary information on execution of contracts funded by KfW under P2P Program from 2015 to 2018 

 

Province Area of supply License No. Name of Licensee Source of Supply 

Battambang 
Some parts of Bavel and Thmar Kol District 282L Mrs. Soeurn Sophornnara EDC 

Some parts of Khum Chheuteal, Banan District 117L Mr. Dong Ly EDC 

Some parts of Chen Meanchey, Banan District 330L Mr. Lonh Sovan EDC 

Kampong Thom Khum Kampong Svay, Kampong Svay District 
387L Mrs. Houch Chrep 

BVC Power 

Development 

Koh Kong 

Some part of Thmar Baing District, Khum Chikhor Leu, 

Sre Ambel District and Khum Trapaing Roung Koh Kong 

District 

418L Mrs. Chheng Touch EDC 

Kratie Khum Kaoh Ta Suy, Khum Ta Mau, and Some parts of 

Khum Chambak, Khum Ruessei Kaev, Preaek Brasab 

District 

217L Mr. Heang Pov (Project 3) EDC 

217L Heang Pov Enterprise (Project 4) EDC 

Some parts of Sambour District 346L Mrs. Chea Sokeng EDC 

Prey Veng Some parts of Me Sang and Ba Phnum Districts 336L Mr. Heang Phally (Project 2) EDC 

Pursat Krakor District Town and some parts of Khum Kanhchor, 

Kandieng District 
125L SVVT Electricity (Project 3) EDC 

Takeo Khum Som, Kiriving District 258L Mr. Snguon Saran Mr. Mak Khom 

Khum Prey Yutka, Koh Andet District and Khum Chouk 

Chey, Borey Cholasa District 373L Mr. Choun Tom 
Electricity Kirivong 

Enterprise 

Svay Rieng 
Some part of Kampong Rou and Chantrea District 268L Mr. Khan Siden (Project 3) EDC 

Some part of Kampong Rou and Chantrea District 268L Mr. Khan Siden (Project 4) EDC 
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Annex 2 

Provincewise summary information on contracted target number of rural households to be connected to supply system, number of rural household 

connected to supply system and present position funded by KfW under P2P Program from 2015 to 2018 

 

Province License No. Name of Licensee 

Contracted taget 

number of rural HH 

to be connected to 

supply system, (HH) 

Number of rural 

HH connected to 

supply system, 

(HH) 

Remark 

Battambang 117L Mr. Dong Ly 101 101 Disbursed 

282L Mrs. Soeurn Sophornnara 200 200 Disbursed 

330L Mr. Lonh Sovan 260 260 Disbursed 

Koh Kong 418L Mrs. Chheng Touch 210 210 Disbursed and Project Closed 

Kratie 
217L 

Mr. Heang Pov (Project 3) 108 108 Disbursed 

Heang Pov Enterprise (Project 2) 500 - On going 

346L Mrs. Chea Sokeng 97 97 Disbursed and Project Closed 

Kampong Thom 387L Mrs. Houch Chrep 103 103 Disbursed 

Prey Veng 336L Mr. Heang Phally (Project 2) 620 620 Disbursed 

Pursat 125L SVVT Electricity (Project 3) 162 84 Disbursed and Project Closed 

Svay Rieng 
268L 

Mr. Khan Siden (Project 3) 250 250 Disbursed 

Mr. Khan Siden (Project 4) 520 37 Disbursed and Project Closed 

Takeo 258L Mr. Snguon Saran 47 47 Disbursed 

373L Mr. Choun Tom 140 140 Disbursed 

Total 3,318 2,721  
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Annex 3 

List of villages covered, under funding by EDC and KfW, by P2P Program from 2015 to 2018 

 

No. Province 
Number of villages in which P2P program was 

implemented 
Commune District 

License 

No. 
Licensee 

1 Battambang Anlong Tamei, Chamkar Svay, Chhok Po Chheuteal Banan 117L Mr. Dong Ly 

Brakheab  Rung Chrey Thma Koul 

282L 
Mrs. Soeurn 
Sophornnara 

Seang Reang, Daun Kaev  Bavel 

Bavel 
Boeng Samrong  Lvea 
Ballangk Leu, Ballangk Mean Chey, Koah Ream, Khnach 
Romeas, Prey Sangha, Svay Sor, Rung Ampil 

Khnach Romeas 

Sambour Meas  Snoeng 
Banan 330L Mr. Lonh Sovan Bos Knol, Thor, Roung, Chong Ou Svay, Kampong Koul, 

Cheng  
Cheng Meanchey 

2 Kampong 
Thom 

Chong Prey, Tnaot, Theam Chas Kampong Svay 
Kampong 

Svay 
387L Mrs. Houch Chrep 

3 Koh Kong Kamlot, Choam Sla, Chi Phat  Chi Phat Thma Bang 418L Mrs. Chheng Touch 

4 Kratie Boeng Rei, Sror Lav Damnak, Ruessei Kaev, Svay Chrum Ruessei Kaev 

Preaek 
Brasab 

217L 
Mr. Heang Pov  

(Project 3) 

Chroy Ampil 1, Chroy Thmor, Chambak 1, Chambak 2, 
Chroy Ampil 2  

Chambak 

Preaek Svay, Kro Horm Krom, Kro Horm Leu, Ta Mau 
Krom, Ta Mau Kandal  Ta Mau 

Srae Treng, O-Po, Bang Horb, O Ta Neung, Srae Sbov Kbal Damrey Sambour 346L Mrs. Chea Sokeng 

5 Prey Veng Thmei, Kro Saing Chi Phoch 

Ma Sang 

336L 
Mr. Heang Phally 

(Project 2) 

Trapeaek Phlong, Trapeaek Phreah 2, Bareach, Sonnloung 
Leab, O-Sang Ke, Russei Chochork, Kros, Robos Phchet, 
Lpov, Sanlong, Ta Mao, Russei Tvea, Keo Sna, Svay Cho, 
Prey Khnes(b) 

Prey Khnes 

Chanra(a), Chanra(b), Prey Prorng, Prey Sva, Thlork Speu (b) 
Ba Phnum Kandal, Dei Thoy, Ta Ma, Svay Tani, Ang Krorng, Ta 

Mao 
Beung Pheah  

6 Pursat Puth Tream, Ou Ach Kok, Kraing Thom, Ou Sandan,  Ou Sandan Krokor 125L SVVT Electricity 
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Daong Chour, Kneung, Ou Tabrok, Chongklorng (Project 3) 

Chi Ches, Veal Vong, Savoan, Svar Sor, Sna Ansa, Ansor 
Kdam, Kraing Veng  Sna Ansa 

Kampong Leu  Kbal Trach 
7 Svay Rieng Chantrea,  Kok Teaek Chantrea 

Chantrea 

268L 
Mr. Khan Siden 

(Project 3) 

Trarpeang Thlork, Daun Nouy, Trapeang Run, Bonla Sa-
ith, Trapeang Dear Krom, Banla S’edth Chres 

Tuol Sdei, Daun Tei  Tuol Sdei 

Kaoh Kban Khang Cheung  Samraong 

Kandal, Pou Ma-Orm, Boun  Tnaot 

Kampong 
Rou 

Saek Chrum, Prey Tlork, Prey Preus  Svay Ta Yean 

Svay, Prey Mnas, Prey Pneart, Ta Poar, Svay Chaek, 
Samlei Khang Tbong, Samlei Khang Cheung, Prey Pha-
Av, Samlei 

Samlei 

Trarpeang Kampeus, Prey Ta Ngouy, Khsaetr, Prey Sang 
Ke, Trork, Sa Mor, Prey Cha  Khsaetr 

Prey Mnas, Samlei Khang Tboung Samlei Kampong Rou  

268L 
Mr. Khan Siden 

(Project 4) Teng Mao, Sen Tor, Kouk Taek, Chantrea Chantrea Chantrea 

8 Takeo Trapaing Porng Tuek, Tuol Pongro, Sre Keas, Preal, 
Thmei, Pingpong, Saom, Deum Angkuol, Deum Rumdel, 
Tunloab 

Saom Kiri Vong 258L Mr. Snguon Saran 

Ta Phin, Prey Buy, Ta Ngim, Pong Andeak, Ta Phan, Ta 
Heang   

Prey Yuthka Kaoh Andaet 
373L Mr. Choun Tom 

Ta Ra Kum  Chey Chouk Borei Cholsar 

 Total 143 31 15   
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Annex 4  

Map showing the provinces in which P2P Program under funding by KfW, is implemented from 2015 to 2018 
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Annex 5 
List of villages in which 20,753 SHS have been installed from 2015 to 2018 

 

No. Province Number of villages access electricity through SHS Commune District 

1 Battambang Ta Khor, Preas Phos  
Koas Krala Prey Totung Chhnal Mean 

Kouk Roka, Anlong Mien, Rieng Tieng Doun Ba 

Ta Pung Tboung Ta Pung 

Thma Koul 
Thmei Bansay Traeng 

Anlong Run Chhrey 

Sophy Anlong Run 

Boeng Krala, Boeng Thoung, Krapue Seaseb, Boeng Pram, Yuth Tek Thor, 

Boeng Areak, Ou Ruessei, Samnang Preah Srey, Chey Chum Neas 
Boeng Pram 

Bavel Prey Thom, Khleang Meas 

Tumnub Tuek Bavel 

Prey Khpous, Mak Kleur Prey Khpous 

Thmei, Boeng Popoul, Boeng Snoul, Sthapor Pei Ampil Pram Daeum 

Thmei Kantueu Muoy 

Banan 

Phnom Kol, Thmei Kantueu Pei 

Kampong Korl, Chaeng, Toul Thnong, Thoar, Boss Khnol, Roung Chaeng Mean Chey 
Boeng Krosal Snoeng 

Ta Ngaen, Slab Pang Ta Kream 

Chumnaob Korkir Sdok Praveuk Rukhak Kiri 
Prek Mohatep Svay Por 

Krong Bat Dambang 
Phnom Sampov Preaek Preah Sdach 

Brasoeng Prey Touch 

Moung Ruessei Bos Pouy Moung 

Anlong Trach Robas Mongkol 

Ta Krouk, Burun Traeng 

Rotonak Mondol Kandal Stung Andaeuk Haeb 

Resmay Sangha, Ou Khmum , Badak Tbong Rasmey Sangha 
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Sambok Aok Kampong Prieng 

Sangkae 

Kampong Preah Kampong Preah 

Boeng Toem Ta Pun 

Chhouk Tradork Roka 

Damnak Dang Kor, Toul Snoul Reang Kesei 

Prey Thom, Stung Toch, Ou Choam Krom, Ou Chaom Kandal, Ou Chaom 

Leu, Ou Deum Chek, Kandal, Kampong Lpov, Svay Chrum, , Veal 

Chambang, Kalong Mai Koung 

Kampong Lpov 

Samlout 

Ou Totoem, Daun Treuk, Anlong Pork Ta Sanh 

Chamlong Romaing Krom, Chamlong Romaing Leu, Veal Chhmar Ou Samrel 

Kanchaing, Kandal Sung 

Samlout Samlout 

Ou Traeng Ou Ta Teak, Phnom Rey, Ta Taok, Peam, Peam Ta, Vil Rolim, 

Ou Nounong, Ou Kroch 
Ta Taok 

Prek Trop Prek Narin 
Ek Phnom 

Bak Prear, Peam Seima Prey Chas 

2 Kampong 

Chhnang 

Kaoh Sleng, Kou Chrum, Bort Trang Kaoh Thkov 

Chol Kiri 
Kien Ta Ma, Kampong Aos, Thmey, Kampong Ous Cheung Kampong Aos 

Kampong Khlach, Ruessei Dang Kouch Chol Sar 

Phlong Peam Chhkaok 

Kang Meas, Kaoh Keo, Kampong Rang Svay Chrum 

Rolea B’ier Preaek Sala Tuek Hout 

Chun Leav, Prey Sampov Prasnoeb 
Prey Pear Chhuk Sa Kampong Tralach 

Phnom Ta Sam, Trapeang Mlou Krang Skear Tuek Phos 

Chhnok Tru, Seas Slab Chhnok Tru 

Baribour 
Tuek Chraeb Pech Changvar 

Damrei Khoun, Anhchanh Rung Anhchanh Rung 

Kaoh Ta Mov, Preaek Spean, Stoeng Chrouv Kampong Preah Kokir 

Krang Samraong, Kiri Akphivoadth, Royeas Chhean Laeung 
Sameakki Mean Chey 

Chrok Kov Peam 
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3 Preah Vihear Choam Khsant, Chheu Teal Korng, An Ses, Veal Pou ,Veal Thom Choam Khsant 

Choam Khsant 

  Stung Khiev, Thaomcheat, Bangkoul Pram Bei, Stung Khiev Tekcho, 

Tekcho Bous Sbov, Sen Chey  
Sra Eam 

Robonh, Saen Rung Roeung Pir, Rung Roeung Bei, Rung Roeung Boun, Sen 

Tekcheas, Dechchor Morkaot 
Morakord 

Morakord Tekcho, Kantout, Sok Sen Chey, Char Kantout 

Sras Mlis, Saen Rung Roeung Pram Tuek Kraham 

Kom Prak Yeang 

4 Siem Reap Rolum Run Thmei, Lvea Srae Nouy Varin 

Kanhchon Roun Prasat 

Sras Khvav Tbaeng Banteay Srei 

Lbeuk, Ta Kam, Prasat Char, Rohal, An Ngoun Doun Kaev 
Puok 

Chan Ta Say, Choukchrey, Khcheay Sasar Sdam 

Kambou Or, Chung Spean, Ou  Khvav Chi Kraeng 

Prumkot  Ballangk Prasat Bakong 

Reach Chuntaol Srae Khvar Angkor Chum 

Ta Peur, Ou Rung Ta Siem 

Svay Leu 
Chhes Chan, Bitpka, Rolum Touk  Svay Leu 

Srae Robang Boeng Mealea 

Ou Ta Kok Kantout 

5 Stung Treng Koah Praeh, Srae Krasaing Kaoh Preah 

Siem Bouk 

Koah Kroch Srae Krasang 

Kaing Daek, Sma Kaoh, Phuol, Svay Kaoh Sralay 

Kaoh Chrim, Tbong Kla, Ou Chalorng, Ampil Pir, Ou Mreas Ou Mreah 

Tun Saong, Siem Bouk, Ou Leng Siem Bouk 

Srae Beng, Ou Ruessei Kandal Ou Ruessei Kandal 

Koah Snaeng, Koah Sralav, Koah Kei, Chamthom Kaoh Snaeng 

Thala Barivat Ou Run, Ou Svay, Koah Haeb, Veunsean, Koah Phnov Ou Svay 

Ph’av, Veal Pou, Anlong Phe Anlong Phe 

6 Otdar 

Meanchey 

Ta Dev, Toek Chub, Tuol Svay Saen Chey, Tun Nob, Ou Sramor, Thmei, 

Trapeang Tav, Ou Ang’rae, Tuol Prasat 
Trapeang Tav Anlong Veng 
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Chaom, Cheung Phnum, Tuek Chum, Tumnub Leu, Boeng, Santhipheap, Ou 

Kra’Nhoung, Sammakki 
Trapeang Prei 

Thmei, Tuol Kralach, Tuol Prasat, Ou Run, Ou Sralav, Tuol Prich, Chheu 

Teal Chrum, 
Thlat 

Kouk Sampor, Char, Rohal, Chub Ta Mouk Saen Chey,Trapeang Thum, 

Tnal Dach, Lumtong Chas, Sralav Sroung, Ou Kokir Kandal, Ou Kokir 

Kraom, Ou Kokir Leu 

Lumtong 

Tumnub Akphivoadth,  Popel Senchey, Ou Svay, Peam Knong, Tasam Ou Svay 

Trapeang Prasat 

Tamout Meanchey, Tnal Kheng, Preah Chambak, Ph’av, Ruessei, Khnorng 

Tuol Meanchey 
Ph’av 

Trampaong, Prasat Kraham, Trapeang Bei, Trampaong Tboung Preah Pralay 

Rolum Tbal, , Srae Krasang, Dei Kraham, Tekcho Akphivoadth, Srae Kandal, 

Ou Saom, Ou Rumdeng, Tumnub Thmei, Ou Trach, Pean Meas,Tnal Keng 
Trapeang Prasat 

  256 Villages  89 Communes 29 Districts 
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Annex 6 

Map showing the provinces in which 20,753 SHS have been installed from 2015 to 2018 
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Annex 7 

Provincewise information on licensees who have executed contracts, funded by KfW, with REF for getting assistance to  

Improve existing and develop electricity infrastructure in rural areas from 2015 to 2018 

 

Province/ 

city 
Area of supply 

License 

No. Name of Licensee Source of Supply 

Banteay 

Meanchey 
Some part of Mongkul Borei District, Preahnet Preah District 105L 

TNNT Electricity Co., Ltd* (Project 4) EDC 

TNNT Electricity Co., Ltd* (Project 3) EDC 

Some part of Khum Chamnom, Khum Soeur, Mongkul Borei 

District 
324L Mrs. Khiev Sokha* (Project 5) EDC 

Some part of Svay Chek and Thmar Puok Districts 379L Mrs. Keo Chhorvy (Project 3) EDC 

Khum Nam Tao, Phnom Srok District  401L Mr. Tan Leang Sreng EDC 

Battambang 
Some part of Thmar Kol District 105L 

TNNT Electricity Co., Ltd* (Project 4) EDC 

TNNT Electricity* (Project 3) EDC 

Some part of Banan and Sangke Districts 244L K.R.Y Trading Co., Ltd EDC 

Khum Lvea, Bovil District and Khum Roung Chrey, 

Thmarkol Districts 
324L Mrs. Khiev Sokha* (Project 5) EDC 

Some part of Samlot, Ratanak Mondul and Kaskalar Districts 392L 
ASDVM Co., Ltd (Project 2) EDC 

ASDVM Co., Ltd (Project 3) EDC 

Some part of Koas Krala District  404L Mr. Heng Chanthavy* (Project 2) EDC 

Kampong 

Cham 
Some parts of Prey Chhor, Kang Meas, Chamkar Leu, Stung 

Trang and Kampong Siem Districts 
023L 

Mekong Smart Power* (Project 3) Electricity  

Skon-Chamkarleu Mekong Smart Power* (Project 5) 

Some part of Cheung Prey District 047L Sor Malis Electricity Enterprise 

 (Project 3) 
Electricity 

 Skon-Chamkarleu 

Some parts of Khum Me Pring and Khum Batheay, Batheay 

District 
159L Mr. Khun Sopheap (Project 3) 

Electricity  

Skon-Chamkarleu 

Some parts of Srei Santhor  335L 
Mrs. Khun Naykieng* (Project 2) TPLC Holdings 
Mrs. Khun Naykieng* (Project 4) TPLC Holdings 

Kampong 

Chhnang 

Some parts of Boribou District 040L M.H Electyricity (Project 6) OSVR Trading 

Some parts of Rolea B’ier District 095L 
Mrs. Chan Simoly (Project 2) OSVR Trading 

Mrs. Chan Simoly (Project 3) OSVR Trading 

Some parts of Tuek Phos District 119L Mr. Un Sothea (Project 6) OSVR Trading 
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Some parts of Kampong Tralach, Sameakki Mean Chey, Tuek 

Phos, Rolea B’ier and Baribour Districts 
300L 

OSVR Trading (Project 6) EDC 

OSVR Trading (Project 11) EDC 

Khum Ampil Teuk and some parts of Khum Kampong 

Tralach, Kampong Tralach District 
400L Mr. Hong Sengkry EDC 

Kampong 

Speu 

Some parts of Samraong Tong and Odongk Districts 137L 

Meng Sok Leng Construction and 

Electric* (Project 3) 
EDC 

Meng Sok Leng Construction and 

Electric* (Project 4) 
EDC 

Meng Sok Leng Construction and 

Electric* (Project 6) EDC 

Some parts of Odongk, Thpong and Samraong Tong Districts  155L 

Sahakreas Aphivath Akisni Samrethkiry 

(Project 4) 
EDC 

Sahakreas Aphivath Akisni Samrethkiry 

(Project 5) 
EDC 

Some parts of Korng Pisey, Samraong Tong, Basedth, Phnum 

Sruoch District 
224L Sokha Electricity Co., Ltd** (Project 4) EDC 

Some parts of Odongk District 278L Akisny Chrey Loas** (Project 3) 

Meng Sok Leng 

Construction and 

Electric 

Some parts of Basedth District 386L Mr. Ung Khunvathanak (Project 3) Sokha Electricity 

Co., Ltd 

Kampong 

Thom 
Some part of Baray and Santuk District 006L Pheng Keang Electricity Pte (Project 2) 

BVC Power 

Development 

Some parts of Baray District 023L Mekong Smart Power* (Project 5) 
Electricity  

Skon-Chamkarleu 

Some parts of Stoung District 063L Mr. Ong Hoksin 
BVC Power 

Development 

Stoung District 111L 
Mr. Kong Vun* (Project 2) KTC Cable 

Mr. Kong Vun* (Project 4) KTC Cable 

Khum San Kor and Khum Tbeng, Kampong Svay District 228L 
T.K.T.D Electricity Enterprise 

(Project 3) 

BVC Power 

Development 

Some part of Prasat Balaing and Kampong Svay Districts 368L Miss. Tan Kimbouy BVC Power 
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Development 

Miss. Tan Kimbouy (Project 2) 
BVC Power 

Development 

Some part of Kampong Svay and Prasat Balang Districts 387L Mrs. Pen Channa (Project 2) 
BVC Power 

Development 

Kandal 

Some parts of Angsnuol District  137L 

Meng Sok Leng Construction and 

Electric* (Project 3) 
EDC 

Meng Sok Leng Construction and 

Electric* (Project 4) 
EDC 

Meng Sok Leng Construction and 

Electric* (Project 6) 
EDC 

Some parts of Keansvay, Sa-Ang and Lvea Em Districts   150L Akissni Keansvay (Project 2) EDC 

Some part of Kadal Steung District 174L Electricity Pout Sor Enterprise* (Project 2) LMK 

Special Purpose Transmission and Distribution Service at 

Khum Prek Kompoeus and Khum Cheung Keub, Kandal 

Stoeung District  

223L LMK (Project 2) EDC 

Some part of Angsnoul District 261L Sahakreas Aphivath Akisni Chunabort* EDC 

Some parts of Kandal Stung 266L Mrs. Sor Sa Un LMK 

Some parts of Khsach Kandal and Lvea Em District 272L 
Sahakreas Akisani Kampong Chamlong 

Bakdav* 
TPLC Holdings 

Some parts of Ponhealeu and Ang Snuol Districts 278L Akisny Chrey Loas** (Project 3) 

Meng Sok Leng 

Construction and 

Electric 

Some parts of Khsach Kandal District 335L 
Mrs. Khun Naykieng* (Project 2) 

TPLC Holdings 
Mrs. Khun Naykieng* (Project 4) 

Some parts of Lvea Em District  355L Mr. Chhor Veng Ngoun* (Project 2) EDC 

Koh Kong Some parts of Khum Boeung Phreav, Sre Ambil District 279L Mr. Khun Chantharith* EDC 
Some part of Thmar Baing District, Khum Chkhor Leu, Sre 

Ambel District and Khum Trapaing Roung, Koh Kong 

District  

418L Mrs. Chheng Touch (Project 3) EDC 

Kratie 
Some parts of Sambour District 395L 

Mrs. Khun Sokgach* (Project 2) EDC 

Mrs. Khun Sokgach* (Project 4) EDC 
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Mrs. Khun Sokgach* (Project 5) EDC 
Phnom Penh Khan Posenchey 261L Sahakreas Aphivath Akisni Chunabort* EDC 

Khan Prek Pnov 278L Akisny Chrey Loas** (Project 3) 

Meng Sok Leng 

Construction and 

Electric 

Preah Vihear 

Some part of Sangkum Thmey, Roveang, Tbeng Meanchey, 

Chey Saen Districts and Krong Preah Vihear 
329L 

Mrs. Teang Bonika BVC Power 

Development 

Mrs. Teang Bonika (Project 2) BVC Power 

Development 

Some part of Kulen District 334L Mr. Chak Sean (Project 3) 
BVC Power 

Development 

Khum Ronak Ser and Some part of Khum Sdauv, Sangkum 

Thmey District 
364L Mrs. Teng Kimsreang EDC 

Some parts of Chheb, Chey Sen, and Roveing Districts  409L Mr. Eng Sotheavatana EDC 

Prey Veng 
Special Purpose Transsmission Service at Along the National 

Road No. 8 from Border of Cambodia-Vietnam to Kamchay 

Mear, Svay Antor and Pearaing Districts 

259L 

Inter BP Solution Corporation  

(Project 2) 
EDC 

Inter BP Solution Corporation  

(Project 3) 
EDC 

Some part of Mesang District 269L Mr. Kong Yorn (Project 3) EDC 

Pearang District 272L 
Sahakreas Akisani Kampong Chamlong 

Bakdav* 
TPLC Holdings 

Khum Svay Chrum, Khum Prey Totueng, and Some parts of 

Khum Chres, Me Sang District 
320L Mr. Thouk Samean EDC 

Some parts of Kampong Trabaek, Ba Phnum, and Me Sang 

District 
343L Nhem Horn Electrical Co., Ltd EDC 

Some parts of Porieng and Pearaing Districts  355L Mr. Chhor Veng Ngoun* (Project 2) EDC 

Khum Svay Chrum, Mesang District 438L Mr. Run Sovann EDC 

Pursat Khum Ta Lou, Bakan District 332L Mr. Nhean Vatana EDC 

Some part of Veal Veng District  404L Mr. Heng Chanthavy* (Project 2) EDC 

Siem Reap 
Some parts of Chikreng District 111L 

Mr. Kong Vun* (Project 2) KTC Cable 

Mr. Kong Vun* (Project 4) KTC Cable 

Some part of Sotnikum, Chikreng and Svay Leu Districts 183L Mrs. Meas Keav (Project 3) KTC Cable 
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Some part of Svay Leu District  229L Mr. Khean Kev (Project 2) EDC 

Some parts of Banteay Srey District, Khum Sre Nouy, Varin 

District, Some parts of Khum Kantuot, Svay Leu District 
240L Mrs. Long Kimheng* (Project 2) EDC 

Some part of Srey Snam and Kralanh District 311L Mrs. Heng Symuy (Project 3) EDC 

Khum Khvav, Chikreng District and some parts of Svay Leu 

District 
426L Mr. Laing Neang (Project 2) EDC 

Preah 

Sihanouk Some parts of Kampong Sela  279L Mr. Khun Chantharith* EDC 

Stung Treng 
Some parts of Siem Bouk, Sesan District and Stung 

Treng City 
395L 

Mrs. Khun Sokgach* (Project 2) EDC 

Mrs. Khun Sokgach* (Project 4) EDC 

Mrs. Khun Sokgach* (Project 5) EDC 

Takeo Some part of Bati and Prey Kabas District 118L Bati Electricity Enterprise (Project 2) LMK 

Some part of Tramkork District 121L 
Mr. Nget Soda  EDC 

Mr. Nget Soda EDC 

Some part of Bati District 174L 
Electricity Pout Sor Enterprise*  

(Project 2) LMK 

Some parts of Baty District 224L Sokha Electricity Co., Ltd** (Project 4) EDC 

Some part of Khum Kampeng, Prey Kabas District and Khum 

Ponley, Angkor Borey District 
238L Mr. Hou Veasna (Project 2) LMK 

Khum Preyphkoam, Angkor Borey District 273L Mr. Chea Sovannara LMK 

Otdar 

Meanchey 
Some parts of Anlong Veng 240L Mrs. Long Kimheng* (Project 2) EDC 

Some parts of Chong Kal District and Krong Samraong  388L Mrs. Khiev Sophal (Project 2) EDC 

Pailin Some part of Salakrao District and Krong Pailin 009L M.S.P Development Co., Ltd EDC 

Tboung 

Khmum 
Some parts of Tboung Khmum and Ou Reang Ov Districts 085L 

Electricity Tbong Khmum Enterprise  

(Project 7) EDC 

Khum Popel, Ponheakrek District and Some part of Danbe 

District 
308L Mrs. Phin Thai (Project 2) EDC 

Khum Chhouk, Krouch Chhmar District and Some part of 

Danbe District 
339L Mr. Thov Ny (Project 3) EDC 

 

Note: * Area of supply in 2 provinces and ** area of supply in 3 provinces. 
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Annex 8 

Provincewise summary information on contracted target length of network, constructed length of network and present position under Program for 

Providing Assistance to Improve Existing and Develop Electricity Infrastructure in Rural Areas, funded by KfW from 2015 to 2018 

Province/city 
License 

No. 
Name of licensee 

Contracted target 

length of network (km) 

Constructed length of 

network (km) 
Remark 

 
LV MV LV MV 

Banteay Meanchey 
105L 

TNNT Electricity Co., Ltd* (Project 3) 12.50 - 12.50 - Disbursed 

TNNT Electricity Co., Ltd* (Project 4) 16.00 23.00 16.00 23.00 Disbursed 

324L Mrs. Khiev Sokha* (Project 5) 3.60 - - - On going 

379L Mrs. Keo Chhorvy (Project 3) 2.00 9.00 - - On going 

401L Mr. Tan Leang Sreng 10.00 - 10.00 - Disbursed 

Battambang 244L K.R.Y Trading Co., Ltd 7.60 8.00 - - On going 

392L 
ASDVM Co., Ltd (Project 2) 10.00 35.00 10.00 35.00 Disbursed 

ASDVM Co., Ltd (Project 3) 15.47 17.10 - - On going 

Kampong Cham 
023L 

Mekong Smart Power* (Project 3) 31.00 - 31.00 - Disbursed 

Mekong Smart Power* (Project 5) 35.00 - 35.00 - Disbursed 

047L Sor Malis Electricity Enterprise (Project 3) 24.88 6.89 - - On going 

159L Mr. Khun Sopheap (Project 3) 4.00 5.00 4.00 5.00 Disbursed 

335L 
Mrs. Khun Naykieng* (Project 2) 30.00 - 30.00 - Disbursed 

Mrs. Khun Naykieng* (Project 4) 12.00 15.00 12.00 15.00 Disbursed 

Kampong Chhnang 040L M.H Electyricity (Project 6) 0.90 1.42 - - On going 

095L Mrs. Chan Simoly (Project 2) 8.20 1.78 8.20 1.78 Disbursed 

Mrs. Chan Simoly (Project 3) 9.11 0.96 - - On going 

119L Mr. Un Sothea (Project 6) 17.00 28.00 17.00 28.00 Disbursed 

300L 
OSVR Trading Co., Ltd (Project 6) 8.00 30.00 8.00 30.00 Disbursed 

OSVR Trading (Project 11) 6.00 30.00 - - On going 

400L Mr. Hong Sengkry 21.80 - 17.80 - Disbursed 

Kampong Speu 

137L 

Meng Sok Leng Construction and Electric* 

(Project 3) 
37.00 20.00 37.00 20.00 Disbursed 

Meng Sok Leng Construction and Electric* 

(Project 4) 
43.00 16.00 43.00 16.00 Disbursed 
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Meng Sok Leng Construction and Electric* 

(Project 6) 
16.00 22.00 - - On going 

155L 

Sahakreas Aphivath Akisni Samrethkiry 

(Project 4) 
13.79 3.25 13.79 3.25 Disbursed 

Sahakreas Aphivath Akisni Samrethkiry 

(Project 5) 
6.91 7.44 6.91 7.44 Disbursed 

224L Sokha Electricity Co., Ltd** (Project 4) 23.00 33.00 23.00 33.00 Disbursed 

386L Mr. Ung Khunvathanak (Project 3) 33.00 28.20 33.00 28.20 Disbursed 

Kampong Thom 006L Pheng Keang Electricity Pte (Project 2) 8.84 1.39 8.84 1.39 Disbursed 

063L Mr. Ong Hoksin 19.60 5.00 19.60 5.00 Disbursed 

228L 
Mr. Saeu Tienkok 19.00 - 19.00 - Disbursed 

T.K.T.D Electricity Enterprise (Project 3) 20.93 - 15.45 - Disbursed 

368L 
Miss. Tan Kimbouy 53.00 - 33.35 - Disbursed 

Miss. Tan Kimbouy (Project 2) 29.30 - 29.30 - Disbursed 

387L Mrs. Pen Channa (Project 2) 38.42 - 34.70 - Disbursed 

Kandal 150L Akissni Keansvay (Project 2) 21.00 - 21.00 - Disbursed 

223L L.M.K (Project 2) 24.40 - 24.40 - Disbursed 

261L Sahakreas Aphivath Akisni Chunabort* 5.71 9.02 - - On going 

266L Mrs. Sor Sa Un 5.87 - 5.87 - Disbursed 

278L Akisny Chrey Loas** (Project 3) 15.64 6.08 10.83 6.08 Disbursed 

Koh Kong 418L Mrs. Chheng Touch (Project 3) 1.00 9.00 - - On going 

Kratie 
395L 

Mrs. Khun Sokgach* (Project 4) 20.00 34.00 20.00 34.00 Disbursed 

Mrs. Khun Sokgach* (Project 5) 5.00 29.00 5.00 29.00 Disbursed 

Preah Vihear 
329L 

Mrs. Teang Bonika 63.00 9.00 47.00 - Disbursed 

Mrs. Teang Bonika (Project 2) 2.50 6.50 - - On going 

334L Mr. Chak Sean (Project 3) 12.61 - - - On going 

364L Mrs. Teng Kimsreang 5.60 - 5.60 - Disbursed 

409L Mr. Eng Sotheavatana 18.00 - 18.00 - Disbursed 

Prey Veng 

259L 

Inter BP Solution Corporation (Project 2) 55.00 18.00 15.00 18.00 Disbursed 

Inter BP Solution Corporation (Project 3) 19.10 21.60 - 21.60 
Disbursed and 

on going 
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269L Mr. Kong Yorn (Project 3) 3.04 - - - On going 

272L Sahakreas Akisani Kampong Chamlong Bakdav* 2.89 - 2.89 - Disbursed 

320L Mr. Thouk Samean 47.50 - 46.70 - Disbursed 

343L Nhem Horn Electrical Co., Ltd 34.56 23.30 29.76 23.30 Disbursed 

355L Mr. Chhor Veng Ngoun* (Project 2) 23.00 10.00 23.00 10.00 Disbursed 

438L Mr. Run Sovann 26.73 - 22.21 - Disbursed 

Pursat 332L Mr. Nhean Vatana 6.00 - 6.00 - Disbursed 

404L Mr. Heng Chanthavy* (Project 2) 6.00 - - - On going 

Siem Reap 
111L 

Mr. Kong Vun* (Project 2) 10.90 - 10.90 - Disbursed 

Mr. Kong Vun* (Project 4) 15.27 - - - On going 

183L Mrs. Meas Keav (Project 3) 12.00 - - - On going 

229L Mr. Khean Kev (Project 2) 16.00 - 16.00 - Disbursed 

240L Mrs. Long Kimheng* (Project 2) 14.00 10.50 14.00 10.50 Disbursed 

311L Mrs. Heng Symuy (Project 3) 23.33 - 22.13 - Disbursed 

426L Mr. Laing Neang (Project 2) 3.18 10.14 3.18 10.14 Disbursed 

Preah Sihanouk 279L Mr. Khun Chantharith* 9.50 16.70 9.50 16.70 Disbursed 

Stung Treng 395L Mrs. Khun Sokgach* (Project 2) - 25.00 - 25.00 Disbursed 

Takeo 118L Bati Electricity Enterprise (Project 2) 2.78 15.48 - - On going 

121L 
Mr. Nget Soda 14.95 - - - Project Closed 

Mr. Nget Soda 14.95 - - - On going 

174L Electricity Pout Sor Enterprise* (Project 2) 6.41 2.00 6.41 2.00 Disbursed 

238L Mr. Hou Veasna (Project 2) - 0.95 - - On going 

273L Mr. Chea Sovannara 2.60 2.34 - - On going 

Otdar Meanchey 388L Mrs. Khiev Sophal (Project 2) 14.50 - 14.50 - Disbursed 

Pailin 009L M.S.P Development Co., Ltd 10.00 - - - On going 

Tboung Khmum 085L Electricity Tbong Khmum Enterprise (Project 7) 32.00 - 32.00 - Disbursed 

308L Mrs. Phin Thai (Project 2) 19.16 7.55 - - On going 

339L Mr. Thov Ny (Project 3) 33.85 - - - On going 

 Total 
1,326.38 613.59 960.32 458.38  

1,939.97 1,418.70  
Note: * Area of supply in 2 provinces and ** area of supply in 3 provinces. 
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Annex 9 
List of villages covered under Program for Providing Assistance to Improve Existing and Develop Electricity  

Infrastructure in Rural Areas, funded by KfW from 2015 to 2018 

 

No. Province/City Village Commune District License No. Licensee 

1 Banteay 

Meanchey 

Chamkar Lok, Phnum Thom Thmei Ou Prasat 

Mongkol 

Borei 
105L 

TNNT Electricity* 

(Project 3) 

Ou Sngaout, Prey Changha Lech, Andoung 

Lech, Andoung Keut Banteay Neang 

Chum Teav Ruessei Kraok 

Preah Srae, Kla Kam Chhae Ta Lam 

Cha Thmei, Kh’av, Thmei, Ta Sorl Kouk Ballangk 

Mongkol 

Borei 
105L 

TNNT Electricity*  

(Project 4) 

Boeng Veng Ta Lam 

Lor, Sambour, Sras Chhouk, Srae Prey, Thmar 

Dorb 
Sambour 

Ka Bau Phnum Lieb 
Preah Netr 

Preah 

Thnoung Khang Tboung, Samraong, Pongro, 

Nam Tau, Kantourt, Chrab, Kouk Yieng, Kouk 

Chas, Thmei Khang Cheung, Thmei Khang 

Tboung, Sleng 

Nam Tau Phnum Srok 401L Mr. Tan Leang Sreng 

2 Battambang Chamlang Kraom, Ou Rumchek Kraom, Ou 

Samrel Leu, Ou Rumchek Leu, Ou Samrel 

Kraom,  

Ou Samrel 

Samlout 392L 
ASDVM Co., Ltd 

(Project 2) Sre Reach, Chamkar Chek, Kandal, Sung Muoy, 

Sung Pir 
Sung 

Samlout Boeng Run, Kantuot Samlout 

3 Kampong Cham Doun Lei, Mrenh Kor 

Prey Chhor 

 

023L 

Mekong Smart Power* 

(Project 3) 

 

Prasat Khvet Touch, Tuek Nuem, Trapeang 

Sangke 
Chrey Vien 

Kok, Kok Kandal, Tro Mukh Ti Pir, Doung Tong Rong 

Trapeang Chi Neang, Kouk Trea Lech, Kouk 

Trea Keut 
Lvea 
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Krouch Samraong 

Sek Yum Prey Chhor 

Chres Baray 

Prey Totoeng  Chrey Vien Prey Chhor 023L 

Mekong Smart Power* 

(Project 5) 

Bravas, Vatchas, Koma Reach, Chheubak, 

Chounlaot Day, Traeung Boeng Nay 
Tonlesar Trapeang Preah 

Trapeang Beng, Vatchas, Raong Kou, Kouk 

Sralau  
Baray 

Ta Ong  Ta Ong Chamkar Leu 

Tuol Batheay Batheay 159L 
Mr. Khun Sopheap 

(Project 3) 

Trea, Pou, Svay Svay Pou 

Srei Santhor 335L 
Mrs. Khun Naykieng* 

(Project 2) 

Treas, Khnar Sa, Khvet, Kngaok, Ampil Khnar Sa 

Khting Tong Tralach 

Cheung Doek, Chi Pray, Kdei Thkar, Pram Yam Pram Yam 

Slaeng, Khsaong Chi Bal 

Prey Tbeh Preaek Pou 

Svay Svay Pou 
Srei Santhor 335L 

Mrs. Khun Naykieng* 

(Project 4) Pram Yam, Cheung Deuk Pram Yam 

4 Kampong 

Chhnang 

Andoung Chous, Trapeang Trach, Chearov,  

Prey Khmer 
Rolea B’ier 

Rolea B’ier 095L 
Mrs. Chan Simoly  

(Project 2) Kouk Banteay, Spouk Reach Kouk anteay 

Andoung Svay Andoung Svay 

Krang Skear, Ta Sam Krang Skear 
Tuek Phos 119L Mr. Un Sothea (Project 6) 

Veal Sbov, Roumeas  Tang Krasang 

La Peang Ta Ches 
Kampong 

Tralach 

300L 
OSVR Trading Co., Ltd 

(Project 6) 
Damnak Kei, Sre Sar Cheung Kreav 

Rolea B’ier Thmar Reap, Cheung Kao Banteay Preal 

Kouk Sdav, Ou Sandan Thmei, Ou Sandan Chas Tuek Hout 
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Krang Leav, Boeng Vang, Sre Veal, Chralong Kok Krang Leav 

Preah Ream reangsei Chrey Bak 

Trapeang Kravan, Trapeang Ta Sok Prey Mul 

Kbal Koah, Ka’Ek Pong, Bek Chan, Kla Krahim, 

Bak Phnum, Veal Sbov, Kien Khlengk 
Ampil Tuek 

Kampong 

Tralach 
400L Mr. Hong Sengkry 

5 Kampong Speu Kouk Phnov, Chak Kambit, Dak Pou Vao Sa 

Samraong 

Tong 
137L 

Meng Sok Leng 

Construction and Electric* 

(Project 3) 

Bak Chen Chien, Bach Kangkeb, Trakeat, Thmar 

Bang, Rumdoul, Tuol Prech 
Trapeang Kong 

Raong Kou, Changkrandek, Andoung  Samraong Tong 

Trapeang Veng Mouy, Trapeang Veng Pit, Kor, 

Sdok Pring, Praek Ta Chab, Trapeang Kantourt, 

Ampil Tuek, Thmar Kol, Angkhmau, Ta Pou, 

Trapeang Ruessei, Kob Chen  

Sambour 

Pal Hal, Doeuk Pieng  Chant Saen 
Odongk 

137L 

Meng Sok Leng 

Construction and Electric* 

(Project 4) 

Raong Damrei Phnum Touch 

Ou Kraing Ambil, Prey Pdau, Trapeang Kchong, 

Rumlong, Sour Kae, Chheu Teal Leu  
Trapeang Kong Samraong 

Tong 
Lor Kchoung, Ampil Tuek  Sambour 

Lor Khpoub Khpos, Tuol, Chaork, Krang Doung, 

Trapeang Chouy, Kong Loeng 
Prey Krasang 

Odongk 155L 

 

 

Sahakreas Aphivath 

Akisni Samrethkiry 

(Project 4) 

Saram Peang Lvea 

Yous Chea, Chres Cheung Roas 

Prey Tien Yuth Sameakki 

Chraok Popoul, Prey Tunsay Chumpu Proeks 

Tang Krasang, Pouthi Phneay 
Samraong 

Tong 

155L Sahakreas Aphivath Akisni 

Samrethkiry (Project 5) 

Sras Thoul, Trapeang Thum Yuth Sameakki 

Odongk 

Kandal Peang Lvae 

Chbar Chous, Ak Yum, Ang  Krang Chek 

Chum Tub Maon, Chambak Run Damnak Reang 

Sarikakeo, Chres Cheung Raos 
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Chek, Krang Khlung, Trapeang Leu Sdok Kong Pisei 

224L 
Sokha Electricity Co., Ltd** 

(Project 4) 

Prey Kanhchan, Prey Ngoung, Trapeang Phlong 
Pheari Mean 

Chey 
Basedth 

Trapeang Damri, Trapeang Kas, Traok Veng, 

Thlok Kandal 
Saen Dei 

Samraong 

Tong 

Sre Phsar, Anlong Popeay, Ou Tamneap, 

Trapeang Krasang 
Krang Ampil 

Prey Pradak, Prey Kdei,Trapeang Leaph, 

Kampok, Mon 
Thummoda Ar 

Prey Kampoung Kahaeng 

Tonloab, Trapeang Ta Luong, Prey Rongeang Skuh 

Ta Minh, Kralanh, Krang Thnal, Krang Chachat, 

Chrak Trach 
Moha Sang 

Phnum 

Sruoch 

Toap Mreak, Trapeang Teab, Cheung Phnum, 

Trapeang Chhuk, Ta Reach, Krang Traok 
Kak 

Basedth 386L 
Mr. Ung Khunvathnak 

(Project 3) 

Beong, Trapeang Prei, Khlouk, Khnang, 

Trapeang Veng, Thnal Dach 
Preah Khae 

Phsar Trapeang Phos, Trapeang Phos, Ta Prach, 

Tuol Khcheay, Khpob Veng, Kanlang, chas 
Basedth 

Trapeang Peuk, Thlok Bei, Prey Sampoar, Veal 

Lvieng, Phnum Koub, Roka Thom, Roka Kaong, 

Sambour Meas 

Kat Phluk 

6 Kampong Thom Daun Ben  Boeng 

Baray 006L 
Pheng Keang Electricity Pte 

(Project 2) 
Doung, Sralau Taong Ballangk 

Ta Brok, Chaom Trach Chhuk Khsach 

Ta char, Trea, Veal, Hab, Sam Kaok, Chrang Sa, 

Leab Tong 
Trea 

Stoung 063L Mr. Ong Hoksin 
Tnaot 

Kampong Chen 

Cheung 

Preah Neangkoal, Sampoar Chamnar Kraom 

Tnaot Kom, Pophluk, Pradet, Ou Rumchek, 

Krasang Chrum Cheung, Lvea, Kouk Snay, 
Samprouch 
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Krasang Chrum Tboung, Ampil, Samprouch, 

Doun La, Pey 

Krasang Ka, Krasang Kha, San Kor Kha, Prasat San Kor Kampong 

Svay 
228L Mr. Saeu Tienkok 

Tbeng Ka, Tbeng Kha, Ressei Cheah Tbaeng 

Ampil San Kor 
Kampong 

Svay 
228L 

T.K.T.D Electricity 

Enterprise (Project 3) 
Chheu Teal, Sranhea, Ou Ambeng, Ta Am, 

Boeng Andeaeng, Phlouk, Po, Tram Kla 
Tbaeng 

Prohout, Kranhoung, Prey Mari, Phdeak, Sramar, 

Suchous 
Phan Nheum 

Prasat 

Ballangk 
368L Miss. Tan Kimbouy 

Anlong Chour, Kra Ya Tboung, Kra Ya Cheung, 

Bous Thom, Baray 
Kraya 

Ou Khchorng, Sakream Khang Tboung, 

Sakream Khang Cheung, Veal Tnal, Trapeang 

Pring, Bam Artith 

Sakream 

Daun Chhouk, Nipechr Ko, Nipechr Khor Nipechr 
Kampong 

Svay 
368L 

Miss. Tan Kimbouy 

 (Project 2) 

Mongkol, Mongkol Sla, Kob Thlok, Damrei 

Slab, Vor Yeav  
Damrei Slab 

Stoung Phan Nheum 
Prasat 

Ballangk 

Anlong Lok Prey Kuy 

Kampong 

Svay 

387L Mrs. Pen Channa 

 (Project 2) 

Ta Am, Chrang Kraham, Ta Pong, Ou Sala, 

Chong Prey  
Kampong Svay 

Ta Theav, Mou Hor, Trapeang Areaks, Lvae, 

Prey Tub 
Chey 

Ath Sour, Cheay Sampau, Ou Krou Kae  Sambour 
Prasat 

Sambour 

Chamnar, Dang Anleak, Chey  Sala Visai 
Prasat 

Ballangk 

7 Kandal Anlong Kraviek, Beng, Lumhach, Boeng Tnal, 

Trapeang Kark, Chamkar Chen, Trapeang Tnaot, 

Chheu Boun 

Mkak Angk Snuol 137L 

Meng Sok Leng 

Construction and Electric* 

(Project 3) 

Rumdech, Angkor Meas  Mkak Angk Snuol 137L Meng Sok Leng 
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Titouy Pong, Chantrea Thmei, Lvi  Tuol Prech Construction and Electric* 

(Project 4) Sereipeab, Traing Trach, Trapeang Chhouk, 

Kdan Rouy  Damnak Ampil 

Praeak Doung, Kampong Svay Kampong Svay 

Kien Svay 
150L Akissni Keansvay 

 (Project 2) 

Rotaeang Phum Thum 

Slab Ta Oun, Chunlok Krau Kokir 

Sdau Kanlaeng Dei Edth 

Kchom, Kandal Leu, Kandal Krom Banteay Daek 

Ruessei Chrouy, Preaek Ta Chou Svay Prateal S’ang 

Kampong Talong, Srok Chek  Boeng Khyang Kandal 

Stueng 
174L 

Electricity Pout Sor 

Enterprise* (Project 2) Choulong  Tbaeng 

Preaek Kampues, Preaek Tloeng, Krang Svay, 

Srey Snom, Damnak Sangkae 
Preaek Kampues Kandal 

Stueng 
223L L.M.K (Project 2) 

Krapeu Troum, Preah Thieat   Roluos 

Preaek Prasab Preaek Prasab Khsach 

Kandal 
335L Mrs. Khun Naykieng* 

(Project 4) Chey Toch, TaKeat Lech, Preaek Thmei Chey Thum 

Ampov Prey Bei, Ta Dourk Mouy, Ta Dourk Pir, 

Ta Dourk Bei 
Ampov Prey Kandal  

Stueng 
266L Mrs. Sor Sa Un 

Chrey Young, Svay Prey Kandok 

Prey Kong Reach, Preaek Rey Preaek Rey 
Lvea Aem 

 

272L 

Sahakreas Akisani 

Kampong 

Chamlong Bakdav* 

Preaek Ta Prang Phum Thum 

Tuol Pongro Sithor 

Khsach 

Kandal 
Tbong Damrei, Preaek Dambong 

Kampong 

Chamlang 

Chrouy Khsach, Bak Dav Leu, Bak Dav Krom Bak Dav 

Tang Sdok, Chhveang, Kakab, Svay, Pongro, 

Sdok Ta Chan, Prasat, Sleng, Srae Ambil, Preaek 

Phcheuk, Ta Ork 

Chhveang 

 

Ponhea 

Lueu 
278L 

Akisny Chrey Loas** 

(Project 3) 

8 Kratie 
Ou Chralang Ou Krieng Sambour 395L 

Mrs. Khun Sokgach* 

(Project 2) 

Ou Preah Ou Krieng Sambour 395L Mrs. Khun Sokgach* 
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Srae Chhouk  Roluos Mean 

Chey 

(Project 4) 

Ou Krieng Ou Krieng Sambour 395L 
Mrs. Khun Sokgach* 

(Project 5) 

9 Preah Vihear Rumchek, Phnum Deaek, Srae Thnoung Romoneiy 

Rovieng 

329L Mrs. Teang Bonika 

Trapeang Toteum, Tuol Rovieng, Ou Trolouk Romtum 

Svay Pat, Tnot Kaong, Kouk Ampil, Dei Krahorm, 

Tuol Ampil 
Rumdaoh 

Kork Poun, Saraong Raksa 

Anlong Svay, Krang Daung 
Preah Khleang 

Tbaeng 

Mean Chey 

Dar, Pratheat, Tbeng 
Chamraeun 

Sangkum 

Thmei 

Ta Su Tasu  

Chey Saen S’ang S’ang 

Soch  Sdau Sangkum 

Thmei 
364L Mrs. Teng Kimsreang 

Trapeang Rang  Ronak Ser 

Sangkae, Sra’Em  Sangkae Mouy 

Chhaeb 409L Mr. Eng Sotheavatana Chheb Lech Chhaeb Mouy 

Dong Phlit Chhaeb Pir 

10 Prey Veng Daun Yo Chea Khlang 
Svay Antor 

259L 
Inter BP Solution 

Corporation (Project 2) 

Trabeaek Lech, Taream Keut, Taream Lech  Angkor Tret 

Andoung Sala, Trapeang Thlan Tboung, Kouk 

Roka, Trapeang Thlan Cheung, Tuol Tnaot  
Preal 

Kanhchriech 

Krous, Boeng Anhchach, Ampeang Kdoeang Reay 

Praha, Chumpou, Damnak Serei, Prey Chamkar  
Smaong Khang 

Tboung 

Kamchay 

Mear 
L’ak, Trapeang Skun, Poun  Smaong Khang 

Cheung 

Ou, Tuol Ta Meaks, Trapeang Prei, Chambak 

Kaong, Trapeang Kampeus  
Trabaek 

Prey Ta Prum, Svay, Trapeang Kranh, Trapeang Preal Kanhchriech 259L Inter BP Solution 
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Tim  Corporation (Project 3), 

 1st Payment Prey Tbal Chong Ampil 

Krous Kdoeang Reay 

Tboung Wat  Krabau 

Kamchay 

Mear 

Trapeang Prei, Tralach Sa, Daun Diev Trabaek 

Boeng Kak, Prey Ta Mok Thmei, Trapeang 

Dang Heut, Chuor Ph’av 
Doun Koeng 

Krang Chambak  Pean Roung Svay Antor 

Preaek Chhous, Preaek Ta Sar Preaek Ta Sar 

Pea Reang 272L 

 

Sahakreas Akisani 

Kampong Chamlong 

Bakdav* 

Kampong Prang, Ta Roath, Lvea Kaong, 

Sambour, Peak Sbeaek 
Kampong prang 

Trapeang Kdam, Prey Totuen, Prey Mul, Prey 

Chrum, Boeng, Phav, Ampil Toul, Sampoar 
Prey Totueng 

Me Sang 320L Mr. Thouk Samean Andoung Ta Sren, Mean Chey, Prey Roka, 

Traok, Prey Sakum, Boeng Antong  
Chres 

Svay Tong, Sre Rean, Preah Andoung, Boeng 

Antong, Chong Tuol 
Svay Chrum 

Tbeng, Russei Thkov 

Kampong 

Trabaek 
343L 

Nhem Horn Electrical 

 Co., Ltd 

Doung Chrey 

Prey Krang, Chi Peay, Beng, Chi Ak Prey Poun 

Pech Roatn, Prey Samroung, Chi Peay Krang 

Leav, Ka Thom 
Cham 

Cheang Dek, Ta Meas, Ponhea Keut, Krouch, 

Prey Rumlong, Angkrong, Krang Veng, Oknha 

Soeng, Thnoeng 

Cheang Daek 

Sla, Prey Meas, Tnaot, Lvea, Chrey Krahim 
Kampong 

Ruessei 
Pea Reang 

355L 
Mr. Chhor Veng Ngoun* 

(Project 2) Pou Rieng Cheung, Pou Rieng Tboung  Pou Rieng 
Pou Rieng 

Bakdork, Anlong Trea  Preaek Chrey 

Tnal Keng, Chek, Chrey Rou Ling, Savang, 

Trae, Phnaet, Pouthi Tamum, Svay Tieb, Svay 
Svay Chrum Me Sang 438L Mr. Run Sovann 
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Otdom, Srae Rien, Svay Tong, Angkae Dei, 

Boeng Anlong 

11 Pursat Prahal Ta Lou Bakan 332L Mr. Nhean Vatana 

12 Siem Reap 
Tato, Doun Sok 

Kouk Thlok 

Kraom 

Chi Kraeng 111L 
Mr. Kong Vun* 

(Project 2) 
Sandan Chi Kraeng 

Prey Totoeng, Kbal Kdouch, Ballangk, Kouk 

Pumpil, Rumchey Chous Lveaeng Ruessei 

Rolum Touk Svay Leu 
Svay Leu 229L Mr. Khean Kev (Project 2) 

Trapeang Pel Ta Siem 

Lvea Krang, Kouk Wat, Samot, Rolum  

Run Thmei 
Srae Nouy Varin 240L 

 

Mrs. Long Kimheng* 

(Project 2) 

Slat, Chum Num Reach, Kouk Chas, Rovieng 

Thmei, Kouk Khnang 
Srae Khvar Angkor 

Chum 

 

311L 

 

Mrs. Heng Symuy 

 (Project 3) 

 

Khvay, Kouk, Khan Sar, Daun Mien, Takuoy Koul 

Kouk Thmei, Reul, Prey Khyaong, Kouk Chambak  Krouch Kou Kralanh 

Lvea  Moung Srei Snam 

Ou Khvav Chi Kraeng 426L 
Mr. Laing Neang 

 (Project 2) 

13 Preah Sihanouk Cham Srey  Kampong Seila 
Kampong 

Seila 
279L Mr. Khun Chantharith* Stoeng Chras, Prey Braseth Ou Bak Roteh 

Samdech Ta, Boeng Trach  Chamkar Luong 

14 Stung Treng 
Tboung Khla, Koh Chruem, Ou Mreah Ou Mreah Siem Bouk 395L 

Mrs. Khun Sokgach* 

(Project 2) 

15 Takeo Tbaeng Lumpong 

Bati 174L 
Electricity Pout Sor 

Enterprise* (Project 2) 
Trapeang Trau, Chambak, Krouch, Prey Lvea, 

Krang Pouthi, Khlaeng Sambath 
Pot Sar 

16 Otdar Meanchey Taben, Kouk Samrech, Rolumveng, Koul  Pongro 
Chong Kal 388L 

Mrs. Khiev Sophal 

 (Project 2) Kouk Trang, Tanouk  Cheung Tien 

17 Tboung Khmum Tuol Vihear, Tuol Boeng Tral  Chirou Ti Pir Tboung 

Khmum 
085L Electricity Tbong Khmum 

Enterprise (Project 7) Ta Uy, Chouy Sralau  Tonle Bet 
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Andoung Lve, Tuol Treal Cheung, Chrak 

Chambak, Veal Kandieng 
Chob 

Chrouy Changva, Trapeang Krapeur  Mong Riev 

Tuol Mean Chey, Thmei Kandal, Thmei Leu, 

Tuol Sambour, Kbal Tuek, Basrey, Tnal Kaeng, 

Tuol Pnau, Phnum  
Preah Theat Ou Reang Ov 

Total 596 Villages 74 Communes 54 Districts   
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Annex 10  

Map showing the provinces for which REF provided assistance to improve existing and develop electricity infrastructure  

in rural areas, funded by KfW from 2015 to 2018 

 


